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 SELECTED ACQUISITION REPORTS (SARs) - HIGHLIGHTS 

 (As of June 30, 2002) 

 
 The Department of Defense has released details on major defense acquisition program cost 
and schedule changes since the December 2001 reporting period.  This information is based on 
the Selected Acquisition Reports (SARs) submitted to the Congress for the June 30, 2002 
reporting period. 
 
 SARs summarize the latest estimates of cost, schedule, and technical status.  These reports 
are prepared annually in conjunction with the President's budget.  Subsequent quarterly exception 
reports are required only for those programs experiencing unit cost increases of at least 15 
percent or schedule delays of at least six months.  Quarterly SARs are also submitted for initial 
reports, final reports, and for programs that are rebaselined at major milestone decisions. 
 
 The total program cost estimates provided in the SARs include research and development, 
procurement, military construction, and acquisition-related operation and maintenance (except for 
pre-Milestone B programs which are limited to development costs pursuant to 10 USC §2432).  
Total program costs reflect actual costs to date as well as future anticipated costs.  All estimates 
include anticipated inflation allowances. 
 
 The current estimate of program acquisition costs for programs covered by SARs for the 
prior reporting period (December 2001) was $1,065,044.4 million.  After subtracting the costs for 
three final reports (CGS, SADARM, and Titan IV) and one cancelled program (CRUSADER), 
and adding the costs for four new programs (Black Hawk Upgrade, C-5 RERP, C-130 AMP, and 
BMDS) in December 2001, the adjusted current estimate of program acquisition costs was 
$1,116,983.8 million.  There was a net cost increase of $1,685.4 million or 0.2 percent during the 
current reporting period (June 2002).  This increase was due primarily to the higher cost 
estimates for the Air Force’s SBIRS (Space Based Infrared System) High program.  The cost 
changes between December 2001 and June 2002 are summarized below: 
 
 Current Estimate 
 ($ in Millions) 

December 2001 (70 programs) $ 1,065,044.4 
 
Less final reports on completed programs (CGS,  -19,021.6 
SADARM and TITAN IV) 
 
Less cancelled program (CRUSADER) -4,286.3 
 
Plus four new programs (Black Hawk Upgrade, C-5 RERP, +75,247.3 
C-130 AMP, and BMDS) 
 
December 2001 Adjusted (70 programs) $ 1,116,983.8 
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Changes Since Last Report: 

 Economic $           0.0 
 Quantity 0.0 
 Schedule +9.4 
 Engineering -167.7 
 Estimating +1,747.0 
 Other 0.0 
 Support +96.7 
  Net Cost Change $ +1,685.4 
 
 
Less correction to JAVELIN costs previously reported in the -0.5 
December 2001 SAR Summary Tables 
 
 
June 2002 (70 programs) $1,118,668.7 
 
 

For the June 2002 reporting period, there were quarterly exception reports submitted for 
five programs:  JSIMS, B-1B CMUP, and GBS reported schedule delays of six months or more; 
SBIRS High reported a Nunn-McCurdy unit cost increase of at least 15 percent that was certified 
to the Congress in May 2002, but was not reported in the December 2001 SAR; and CEC was 
rebaselined to reflect a successful full rate production decision (Milestone III).  Details of the 
changes for these five programs are as follows: 
 
Army: 

JSIMS (Joint Simulation System) - The SAR was submitted to report a schedule slip of more 
than six months due to unanticipated technical complexities in the software development of 
Version Release Milestone (VRM) 1.0.  This led to a Joint War Fighting Center decision not to 
utilize JSIMS for the Unified Endeavor training exercise in March 2003, which was planned for 
use as a Multi-Service Operational Test & Evaluation (MOT&E)/Initial Operational Capability 
(IOC) training event.  The extended integration resulted in a slip to the delivery of VRM 1.0 to 
December 2002, and a slip in MOT&E/IOC and VRM 2.0 to September 2004.   The program is 
undergoing a restructure due to these delays.  The cost impact of these delays is under review and 
will be updated in the next annual SAR submission.  No cost changes were reported. 
 
Navy: 

CEC (Cooperative Engagement Capability) - The SAR was submitted to rebaseline the program 
from a development to a production estimate following a successful full rate production 
(Milestone III) decision.  On April 3, 2002, the Undersecretary of Defense for Acquisition, 
Technology, and Logistics approved full rate production of the shipboard systems (AN/USG-2) 
and authorized continued low rate initial production of airborne systems (AN/USG-3) in  
FY 2002 and FY 2003.  Program costs decreased $9.5 million (-0.2 percent) from $4,238.4 
million to $4,228.9 million, to correctly reflect the FY 2003 President’s Budget Submission. 
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Air Force: 

B-1 CMUP (Conventional Mission Upgrade Program) - The SAR was submitted to report 
schedule slips of more than six months to the Defensive System Upgrade Program (DSUP).  
Schedule delays of 15-18 months are anticipated due to a lack of maturity of the Fiber Optic 
Towed Decoy (FOTD), provided as Government Furnished Equipment to DSUP from the Navy.  
The fourth and fifth flight test sorties on March 27, 2002, and April 10, 2002, were unsuccessful. 
The sixth flight test sortie on June 25, 2002, demonstrated the best performance to date with the 
FOTD maintaining continuous signal continuity.  A program restructure is proposed because of 
the test failures.  It includes the development of an alternative FOTD as a risk reduction effort.  
The cost impact of these delays is under review and will be updated in the next SAR submission. 
Program costs increased $+17.5 million (+1.1 percent) from $1,563.9 million to $1,581.4 
million, due primarily to a refinement in the Program Office cost estimate. 
 
GBS (Global Broadcast Service) - The SAR was submitted to report schedule slips of six months 
or more to the Initial Operational Capability 1 (IOC 1) and System Available for Operational Use 
milestones.  IOC 1 slipped from March 2002 to October 2002, because not all of the IOC 1 
requirements had been verified by Development Test/Operational Test (DT/OT) #3.  The ability 
of the Satellite Broadcast Manager (SBM) to provide continuous control of the steerable satellite 
antennas still remains to be verified.  This capability requires that an Extremely High Frequency 
(EHF) terminal be installed at one of the SBM locations, and the first EHF terminal is not 
scheduled to be installed until the first quarter of FY 2003.  System Available for Operational 
Use slipped from March 2002 to April 2003 due to increased focus on stabilizing and maturing 
the fielded software builds to ensure greater reliability to ongoing operations.  No cost changes 
were reported. 
 
SBIRS (Space Based Infrared System) High - The SAR was submitted to report a Nunn-
McCurdy breach of the Average Procurement Unit Cost (APUC).  This breach was identified 
when the Office of the Secretary of Defense (OSD) Cost Analysis Improvement Group (CAIG) 
developed an independent cost estimate of the program, in conjunction with the Nunn-McCurdy 
Program Acquisition Unit Cost (PAUC) breach that was reported in the December 2001 SAR.  
The Secretary of the Air Force notified Congress of the APUC breach on April 26, 2002.  The 
Under Secretary of Defense for Acquisition, Technology, and Logistics certification letter to 
Congress, dated May 2, 2002, addressed both the PAUC breach and the APUC breach.  Program 
costs increased $1,677.4 million (+24.9 percent) from $6,743.5 million to $8,420.9 million, due 
primarily to the more realistic OSD CAIG cost estimate, which was the basis for the certification. 
 



June 30, 2002

ARMY:
PdE95ABRAMS UPGRADE 7,961.9 1,060 1,134.2 8,460.6956,991.9 1,468.7 13.1 6.59,096.1 1,155
DE91ATACMS-BAT 5,287.7 32,799 1,227.6 5,081.5-15,3713,867.7 1,213.8 70.9 76.16,515.3 17,428
DE96ATIRCM/CMWS 3,361.6 3,094 -510.2 2,271.6-2,0162,628.4 -356.8 38.9 43.12,851.4 1,078
DE01BLACK HAWK UPGRADE 14,662.0 1,221 -1,478.5 10,409.3-10,663.0 -253.7 -2.4 -10.113,183.5 1,221
PdE01BRADLEY UPGRADE 3,859.8 926 386.0 4,074.01113,724.2 349.8 1.7 1.64,245.8 1,037
DE97CH-47F 3,115.4 302 3,598.4 5,388.2372,523.6 2,864.6 95.5 95.16,713.8 339
DE00COMANCHE 48,134.3 1,213 -228.7 39,176.8-37,936.1 1,240.7 3.4 -0.447,905.6 1,213
DE00FBCB2 2,617.9 59,522 199.5 2,435.0-3,0572,281.0 154.0 9.9 11.32,817.4 56,465
PdE96FMTV 18,921.3 85,488 -846.9 14,251.9-2,30311,594.2 2,657.7 24.0 -1.418,074.4 83,185
DE00IAV 7,120.2 2,131 -175.8 6,346.8-6,480.8 -134.0 -2.0 -2.36,944.4 2,131
PdE97JAVELIN 3,926.0 28,501 293.2 4,128.6-2,6503,791.1 337.5 6.3 5.54,219.2 25,851
PdE96LONGBOW APACHE 8,729.2 985 122.3 8,334.7-2577,389.7 945.0 41.2 29.28,851.5 728
PdE96LONGBOW HELLFIRE 2,635.6 13,311 -11.8 2,483.2-4062,352.0 131.2 7.5 1.72,623.8 12,905
DE80MCS 232.1 947 807.2 471.48,777106.9 364.5 -55.5 -59.51,039.3 9,724
DE98MLRS UPGRADE 3,900.4 44,039 8,498.1 9,561.596,2923,345.5 6,216.0 81.4 83.212,398.5 140,331
DE88PATRIOT PAC-3 6,381.6 1,254 5,424.2 8,616.2-554,798.8 3,817.4 62.5 77.211,805.8 1,199
PdE99SMART-T 780.4 313 -5.9 747.67766.5 -18.9 -9.9 -8.9774.5 320

111,241.4 141,627.4 20,997.5 18,432.9 132,238.9 10.617.9160,060.3

NAVY:
DE93AAAV 8,725.2 1,025 915.1 7,259.4-6,650.4 609.0 9.2 10.59,640.3 1,025
DE00AESA (RDT&E) 525.2 - -24.9 471.3-494.8 -23.5 -4.7 -4.7500.3 -
DE97AIM-9X 3,232.9 10,049 -275.6 2,424.5932,464.0 -39.5 -2.1 -9.12,957.3 10,142
PdE94AV-8B REMANUFACTURE 2,158.4 73 8.2 1,991.611,843.0 148.6 6.9 -0.62,166.6 74
DE/PdE02CEC 2,573.1 183 1,655.8 4,066.6892,462.8 1,603.8 47.5 38.64,228.9 272
PdE95CVN 68 9,838.0 2 327.0 9,432.0-8,467.9 964.1 11.4 3.310,165.0 2
PE00CVN(X) (RDT&E) 3,587.6 - 243.6 3,355.9-3,159.8 196.1 6.2 6.83,831.2 -
PE96DD(X) (RDT&E) 2,089.0 - 8,720.7 9,313.5-1,754.0 7,559.5 431.0 417.510,809.7 -
PdE87DDG 51 20,117.5 23 45,909.2 49,070.14116,953.7 32,116.4 14.2 11.866,026.7 64
PdE94E-2C REPRO 3,187.9 36 724.6 3,508.952,627.7 881.2 19.9 10.33,912.5 41
PdE00F/A-18 E/F 46,825.7 548 1,965.4 45,289.7-43,489.6 1,800.1 4.0 4.148,791.1 548
DE90JSOW 11,205.9 23,924 -4,132.7 5,022.4-4,8106,927.2 -1,904.8 -18.0 -28.27,073.2 19,114
DE82LHD 1 4,451.0 3 5,320.0 7,237.352,931.8 4,305.5 1.1 -14.39,771.0 8
DE96LPD 17 10,761.8 12 4,618.9 12,939.5-9,018.1 3,921.4 43.5 42.115,380.7 12
DE93MH-60R 5,636.4 188 3,760.5 7,156.2554,020.5 3,135.7 52.0 43.19,396.9 243
DE98MH-60S 3,154.0 166 2,233.5 4,702.7712,769.0 1,933.7 27.2 25.05,387.5 237
DE92MIDS-LVT 1,119.5 672 502.2 1,371.41,990924.9 446.5 6.4 2.11,621.7 2,662
PdE90NESP 2,373.7 393 -380.4 1,747.31031,876.6 -129.3 -13.7 -21.81,993.3 496
DE95SSN 774 (VA CLASS) 71,080.8 30 2,359.3 58,469.7-45,633.1 12,836.6 28.1 3.373,440.1 30
DE84STD MSL 2 11,067.2 13,778 -992.2 8,239.8-2,1138,770.1 -530.3 12.7 21.410,075.0 11,665
PdE95T-45TS 5,599.5 176 -29.9 5,704.275,528.1 176.1 1.0 -1.75,569.6 183

00T-AKE 4,890.2 12 15.4 4,300.2-4,262.6 37.6 0.9 0.34,905.6 12
DE99TACTICAL TOMAHAWK 1,863.4 1,365 306.5 1,996.83601,683.7 313.1 5.7 3.32,169.9 1,725
PdE83TRIDENT II MSL 35,518.5 845 2,025.4 25,943.7-27726,556.3 -612.6 14.3 29.337,543.9 568
DE96USMC H-1 UPGRADES 3,547.5 284 2,687.1 5,143.2-2,792.5 2,350.7 84.2 75.76,234.6 284
DE86V-22 29,662.3 913 16,578.5 29,504.7-45523,073.0 6,431.7 30.5 11.546,240.8 458

237,135.2 304,792.2 78,527.4 95,041.2 315,662.6 9.719.5399,833.4

USAF:
PE/DE02AEHF 4,071.0 2 1,490.3 5,249.333,798.1 1,451.2 38.2 36.65,561.3 5
PdE92AMRAAM 13,112.4 15,450 -2,728.2 10,272.7-4,53312,278.2 -2,005.5 -0.4 2.510,384.2 10,917
PdE97AWACS RSIP (E-3) 891.3 32 115.0 1,016.2-890.1 126.1 14.2 12.91,006.3 32
DE95B-1 CMUP 1,115.2 198 466.2 1,414.7-78928.8 485.9 87.1 75.81,581.4 120
DE00C-130 AMP 3,965.4 519 611.6 3,769.4-3,333.9 435.5 13.1 15.44,577.0 519
PdE96C-130J 839.7 11 14,831.5 12,621.6157730.7 11,890.9 12.1 10.015,671.2 168
PdE96C-17A 41,811.9 210 17,186.4 56,151.9-3041,250.9 14,901.0 44.9 54.958,998.3 180
DE00C-5 RERP 11,093.9 126 -824.2 8,480.8-148,798.0 -317.2 1.9 -2.110,269.7 112
DE95EELV 17,347.8 181 1,037.3 14,234.9113,116.6 1,118.3 7.5 5.118,385.1 182
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate
CostBase To Date Adjust for QtyCostType CostWeapon System

Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current
Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal



June 30, 2002

DE90F-22 99,109.0 648 -29,387.6 54,129.2-30760,270.0 -6,140.8 21.4 6.369,721.4 341
PE/DE97GBS 497.1 346 148.6 598.5402451.4 147.1 1.1 -1.4645.7 748
DE00GLOBAL HAWK 5,394.0 63 1,452.6 5,976.8-124,350.3 1,626.5 53.4 44.36,846.6 51
DE95JASSM 2,073.3 2,469 1,046.3 2,574.31,3191,749.5 824.8 14.3 11.33,119.6 3,788
DE/PdE95JDAM 3,392.3 88,126 473.1 3,390.748,6232,580.9 809.8 -4.4 -15.23,865.4 136,749
DE/PdE02JPATS 4,050.6 712 976.1 4,597.3713,086.8 1,510.5 33.8 13.55,026.7 783
PdE98JSTARS 9,762.1 20 -134.1 9,933.6-29,932.3 1.3 4.9 5.29,628.0 18
DE/PdE93MINUTEMAN III GRP 1,636.2 652 836.7 2,133.8-301,463.6 670.2 52.7 58.72,472.9 622
PdE94MINUTEMAN III PRP 2,600.8 607 -329.3 1,939.3-12,086.8 -147.5 -7.0 -12.62,271.5 606
DE90NAS 791.1 53 321.6 830.337573.3 257.0 6.3 3.21,112.7 90
PdE79NAVSTAR GPS 13,177.8 27,412 1,117.2 4,473.9226,2534,154.3 319.6 -9.9 -11.214,295.0 253,665
DE95SBIRS HIGH 4,147.3 5 4,273.6 7,338.2-3,679.5 3,658.7 98.0 101.78,420.9 5
PdE01WIDEBAND GAP FILLER 1,042.5 3 -165.6 842.7-980.4 -137.7 -14.0 -15.9876.9 3

180,484.4 241,922.7 31,485.7 12,815.1 211,970.1 15.522.9254,737.8

DoD:
PE02BMDS (RDT&E) 47,217.1 - - 89,480.2-89,480.2 - - -47,217.1 -
PdE94CHEM DEMIL 15,310.3 15 8,391.7 20,294.8-13,471.1 6,823.7 50.7 54.823,702.0 15
PE/DE02JSF 221,400.0 - 5,058.3 177,530.62,866164,659.8 12,870.8 7.8 2.3226,458.3 2,866
DE01JSIMS 1,316.7 1 -23.4 1,259.9-1,281.6 -21.7 -1.7 -1.81,293.3 1
PE96NPOESS (RDT&E) 5,329.0 5 37.5 4,554.014,314.2 239.8 1.1 -3.65,366.5 6

273,206.9 290,573.1 19,912.6 13,464.1 293,119.5 4.37.2304,037.2

802,067.9 978,915.4 150,923.2 139,753.3 952,991.1 1,118,668.7 15.9 9.6
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Program Acquistion Cost Summary In Millions of Dollars
As of Date:

Percent Cost ChangeChanges To DateBaseline Estimate Current Estimate
CostBase To Date Adjust for QtyCostType CostWeapon System

Current QuantityYear Base Quantity CurrentBase Base Quantity BaseCurrentof Current
Year $Year $ Year $ Year $Year $ Year $Year $Baseline Year $

Subtotal

Subtotal

Grand Total



June 30, 2002

ARMY:
ABRAMS UPGRADE 95 -  488.8 -  -  -  141.0 -  655.1 -  -  -  183.8 0.0 1,468.7
ATACMS-BAT 91 -  -893.6 -  40.1 -  312.1 -  1,792.1 -  -  -  -36.9 0.0 1,213.8
ATIRCM/CMWS 96 -  -992.7 -  -161.2 -  109.2 -  708.4 -  -  -  -20.5 0.0 -356.8
BLACK HAWK UPGRADE 01 -  -  -  -243.2 -  -5.5 -  -  -  -  -  -5.0 0.0 -253.7
BRADLEY UPGRADE 01 -  282.3 -  0.1 -  12.7 -  25.0 -  -  -  29.7 0.0 349.8
CH-47F 97 -  232.1 -  2.9 -  812.7 -  1,580.9 -  -  -  236.0 0.0 2,864.6
COMANCHE 00 -  -46.3 -  200.7 -  759.2 -  760.4 -  -  -  -433.3 0.0 1,240.7
FBCB2 00 -  -64.7 -  77.4 -  105.2 -  -78.8 -  -  -  114.9 0.0 154.0
FMTV 96 -  -97.2 -  42.8 -  781.5 -  2,182.8 -  -  -  -252.2 0.0 2,657.7
IAV 00 -  -7.1 -  -  -  10.3 -  -110.5 -  -  -  -26.7 0.0 -134.0
JAVELIN 97 -  94.0 -  -  -  10.7 -  237.6 -  -  -  -4.8 0.0 337.5
LONGBOW APACHE 96 -  -1,485.2 -  -  -  1,637.1 -  587.3 -  -  -  205.8 0.0 945.0
LONGBOW HELLFIRE 96 -  -41.8 -  -1.1 -  123.2 -  48.1 -  -  -  2.8 0.0 131.2
MCS 80 -  952.1 -  -76.6 -  362.2 -  -1,018.5 -  -  -  145.3 0.0 364.5
MLRS UPGRADE 98 -  1,925.9 -  -13.2 -  -  -  3,924.6 -  -  -  378.7 0.0 6,216.0
PATRIOT PAC-3 88 -  505.1 -  -300.6 -  503.4 -  2,952.4 -  -  -  157.1 0.0 3,817.4
SMART-T 99 -  63.5 -  -  -  -29.8 -  -54.9 -  -  -  2.3 0.0 -18.9

-  915.2 -  -431.9 -  5,645.2 -  14,192.0 -  -  -  677.0 20,997.5

NAVY:
AAAV 93 -  -  -  -0.6 -  373.8 -  227.2 -  -  -  8.6 0.0 609.0
AESA (RDT&E) 00 -  -  -  -  -  -  -  -23.5 -  -  -  -  0.0 -23.5
AIM-9X 97 -  12.9 -  21.3 -  134.7 -  -9.0 -  -  -  -199.4 0.0 -39.5
AV-8B REMANUFACTURE 94 -  20.5 -  23.3 -  61.1 -  -71.2 -  -  -  114.9 0.0 148.6
CEC 02 -  294.5 -  108.2 -  134.9 -9.0 1,281.1 -  -  -  -214.9 -9.0 1,603.8
CVN 68 95 -  -  -  -138.9 -  29.2 -  833.9 -  239.9 -  -  0.0 964.1
CVN(X) (RDT&E) 00 -  -  -  -  -  -  -  196.1 -  -  -  -  0.0 196.1
DD(X) (RDT&E) 96 -  -  -  -  -  4,720.9 -  2,838.6 -  -  -  -  0.0 7,559.5
DDG 51 87 -  26,032.4 -  89.1 -  1,546.8 -  4,448.1 -  -  -  -  0.0 32,116.4
E-2C REPRO 94 -  298.5 -  27.8 -  294.1 -  92.2 -  -  -  168.6 0.0 881.2
F/A-18 E/F 00 -  54.9 -  805.5 -  -  -  465.8 -  -  -  473.9 0.0 1,800.1
JSOW 90 -  -805.9 -  -  -  22.3 -  -941.9 -  -  -  -179.3 0.0 -1,904.8
LHD 1 82 -  4,225.6 -  -89.3 -  28.7 -  137.7 -  -  -  2.8 0.0 4,305.5
LPD 17 96 -  -  -  315.7 -  -  -  3,605.7 -  -  -  -  0.0 3,921.4
MH-60R 93 -  689.0 -  53.0 -  3.0 -  2,291.6 -  -  -  99.1 0.0 3,135.7
MH-60S 98 -  927.2 -  -  -  311.1 -  571.8 -  -  -  123.6 0.0 1,933.7
MIDS-LVT 92 -  364.5 -  0.2 -  -32.2 -  153.6 -  -  -  -39.6 0.0 446.5
NESP 90 -  148.6 -  15.2 -  48.1 -  -230.9 -  -  -  -110.3 0.0 -129.3
SSN 774 (VA CLASS) 95 -  -  -  88.6 -  956.0 -  11,213.3 -  216.3 -  362.4 0.0 12,836.6
STD MSL 2 84 -  -1,455.6 -  355.9 -  219.0 -  270.5 -  -  -  79.9 0.0 -530.3
T-45TS 95 -  117.6 -  -65.9 -  31.5 -  209.6 -  -  -  -116.7 0.0 176.1
T-AKE 00 -  -  -  -  -  -  -  37.6 -  -  -  -  0.0 37.6
TACTICAL TOMAHAWK 99 -  205.9 -  58.9 -  -  -  -29.4 -  -  -  77.7 0.0 313.1
TRIDENT II MSL 83 -  -3,863.2 -  -  -  -  -  2,477.0 -  -  -  773.6 0.0 -612.6
USMC H-1 UPGRADES 96 -  -  -  27.8 -  360.0 -  1,480.6 -  -  -  482.3 0.0 2,350.7
V-22 86 -  -456.2 -  -383.6 -  837.0 -  7,396.1 -  -  -  -961.6 0.0 6,431.7

-  26,811.2 -  1,312.2 -  10,080.0 -9.0 38,922.2 -  456.2 -  945.6 78,527.4

USAF:
AEHF 02 -  -  -  302.2 -  -  -  1,149.0 -  -  -  -  0.0 1,451.2
AMRAAM 92 -  -1,965.1 -  783.8 -  451.4 -  -1,245.5 -  -  -  -30.1 0.0 -2,005.5
AWACS RSIP (E-3) 97 -  -  -  22.2 -  -  -  -7.1 -  -  -  111.0 0.0 126.1
B-1 CMUP 95 -  -172.5 -  105.0 -  -10.9 15.5 540.3 -  18.7 0.1 5.3 15.6 485.9
C-130 AMP 00 -  -0.0 -  -  -  -  -  432.0 -  -  -  3.5 0.0 435.5
C-130J 96 -  10,530.5 -  -239.7 -  0.4 -  -637.3 -  -  -  2,237.0 0.0 11,890.9
C-17A 96 -  -2,512.0 -  1,016.1 -  267.0 -  11,601.4 -  411.0 -  4,117.5 0.0 14,901.0
C-5 RERP 00 -  -477.2 -  -  -  -  -  194.7 -  -  -  -34.7 0.0 -317.2
EELV 95 -  126.9 -  -  -  -  -  991.4 -  -  -  -  0.0 1,118.3
F-22 90 -  -15,664.2 -  1,853.3 -  1,221.5 -  8,565.4 -  -  -  -2,116.8 0.0 -6,140.8
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Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

-

-9.0



June 30, 2002

GBS 97 -  140.6 -  24.5 -  4.3 -  -25.0 -  -  -  2.7 0.0 147.1
GLOBAL HAWK 00 -  -454.0 -  -739.6 -  2,557.1 -  240.8 -  -  -  22.2 0.0 1,626.5
JASSM 95 -  503.7 -  176.2 -  -47.4 -  156.3 -  -  -  36.0 0.0 824.8
JDAM 95 -  965.9 -  291.1 -  119.4 -  -535.9 -  -  -  -30.7 0.0 809.8
JPATS 02 -  347.9 -  -2.9 -  -  -  1,002.8 -  -  -  162.7 0.0 1,510.5
JSTARS 98 -  -463.6 -  -7.9 -  431.4 -  -202.9 -  -  -  244.3 0.0 1.3
MINUTEMAN III GRP 93 -  -66.6 -  82.0 -  -7.5 -  611.8 -  -  -  50.5 0.0 670.2
MINUTEMAN III PRP 94 -  -1.6 -  -15.5 -  -  -  -130.4 -  -  -  -  0.0 -147.5
NAS 90 -  208.0 -  52.4 -  32.5 -  -37.4 -  -  -  1.5 0.0 257.0
NAVSTAR GPS 79 -  809.2 -  187.6 -  -253.1 -  -447.9 -  -  -  23.8 0.0 319.6
SBIRS HIGH 95 -  27.2 -  301.5 -116.4 381.2 1,436.0 2,865.5 -  -  81.7 83.3 1,401.3 3,658.7
WIDEBAND GAP FILLER 01 -  -  -  -  -  -  -  -136.4 -  -  -  -1.3 0.0 -137.7

-  -8,116.9 -  4,192.3 -116.4 5,147.3 1,451.5 24,945.6 -  429.7 81.8 4,887.7 31,485.7

DoD:
BMDS (RDT&E) 02 -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
CHEM DEMIL 94 -  -  -  3,114.9 -  -  -  3,701.2 -  7.6 -  -  0.0 6,823.7
JSF 02 -  -  -  -19.1 -  5,451.7 -  7,438.2 -  -  -  -  0.0 12,870.8
JSIMS 01 -  -  -  -  -  -  -  -21.7 -  -  -  -  0.0 -21.7
NPOESS (RDT&E) 96 -  191.6 -  26.3 -  -201.3 -  223.2 -  -  -  -  0.0 239.8

-  191.6 -  3,122.1 -  5,250.4 -  11,340.9 -  7.6 -  -  19,912.6

-  19,801.1 -  8,194.7 -116.4 26,122.9 1,442.5 89,400.7 -  893.5 81.8 6,510.3 1,407.9 150,923.2
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Distribution of Cost Changes (Base-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Base-Year Dollars)

Base Quantity Schedule Engineering Estimating Other Support TotalWeapon System

Year This Qtr To Date This Qtr To Date This Qtr To Date This Qrt To Date This Qrt To Date This Qtr To Date This Qtr To Date

Subtotal

Subtotal

Grand Total

1,416.9

-



June 30, 2002

ARMY:
ABRAMS UPGRADE 161.3-354.2 578.7 -210.7-  -  -  -  755.9-  -  -  -  203.2 0.0 1,134.2
ATACMS-BAT 383.3-414.3 -1,587.6 614.1-  -  -  -  2,281.7-  -  -  -  -49.6 0.0 1,227.6
ATIRCM/CMWS 113.0-139.2 -1,369.1 -74.7-  -  -  -  956.0-  -  -  -  3.8 0.0 -510.2
BLACK HAWK UPGRADE -5.6-233.2 -  -1,190.8-  -  -  -  -  -  -  -  -  -48.9 0.0 -1,478.5
BRADLEY UPGRADE 13.5-32.4 318.6 0.2-  -  -  -  44.6-  -  -  -  41.5 0.0 386.0
CH-47F 1,163.7-111.0 325.3 74.5-  -  -  -  1,546.8-  -  -  -  599.1 0.0 3,598.4
COMANCHE 845.4-407.0 -37.1 -628.8-  -  -  -  728.6-  -  -  -  -729.8 0.0 -228.7
FBCB2 126.8-27.5 -85.7 104.3-  -  -  -  -78.7-  -  -  -  160.3 0.0 199.5
FMTV 1,048.7-3,388.5 -597.8 -433.3-  -  -  -  2,937.2-  -  -  -  -413.2 0.0 -846.9
IAV 11.3-43.0 -10.3 -2.7-  -  -  -  -91.2-  -  -  -  -39.9 0.0 -175.8
JAVELIN 10.7-68.0 73.2 -15.9-  -  -  -  306.1-  -  -  -  -12.9 0.0 293.2
LONGBOW APACHE 1,881.8-312.6 -1,876.6 33.8-  -  -  -  214.3-  -  -  -  181.6 0.0 122.3
LONGBOW HELLFIRE 142.7-163.8 -54.7 7.2-  -  -  -  55.0-  -  -  -  1.8 0.0 -11.8
MCS 483.3-3.5 2,332.4 824.4-  -  -  -  -3,241.7-  -  -  -  412.3 0.0 807.2
MLRS UPGRADE -  -94.9 2,866.2 121.7-  -  -  -  5,155.8-  -  -  -  449.3 0.0 8,498.1
PATRIOT PAC-3 750.4-224.0 280.3 479.1-  -  -  -  3,922.0-  -  -  -  216.4 0.0 5,424.2
SMART-T -31.50.3 70.0 1.6-  -  -  -  -48.7-  -  -  -  2.4 0.0 -5.9

1,225.8 7,098.8-  -6,016.8 -  -  -296.0 -  -  15,443.7 -  -  -  977.4 -  18,432.9

NAVY:
AAAV 512.6-41.9 -  130.1-  -  -  -  292.5-  -  -  -  21.8 0.0 915.1
AESA (RDT&E) -  0.8 -  -  -  -  -  -  -25.7-  -  -  -  -  0.0 -24.9
AIM-9X 170.4-257.1 19.5 86.3-  -  -  -  -8.8-  -  -  -  -285.9 0.0 -275.6
AV-8B REMANUFACTURE 70.1-163.9 21.2 40.3-  -  -  -  -94.3-  -  -  -  134.8 0.0 8.2
CEC 114.3-178.3 478.7 160.4-  -  -  -  1,280.9-9.5 -  -  -  -200.2 -9.5 1,655.8
CVN 68 -30.1-704.9 -  -141.4-  -  -  -  937.3-  -  266.1 -  -  0.0 327.0
CVN(X) (RDT&E) -  -8.5 -  -  -  -  -  -  252.1-  -  -  -  -  0.0 243.6
DD(X) (RDT&E) 5,471.3-104.4 -  -  -  -  -  -  3,353.8-  -  -  -  -  0.0 8,720.7
DDG 51 2,349.9-4,703.6 38,949.9 1,067.2-  -  -  -  8,245.8-  -  -  -  -  0.0 45,909.2
E-2C REPRO 341.6-249.6 360.3 21.5-  -  -  -  76.1-  -  -  -  174.7 0.0 724.6
F/A-18 E/F -  -83.7 55.7 998.0-  -  -  -  507.9-  -  -  -  487.5 0.0 1,965.4
JSOW 28.5-448.8 -1,352.5 126.4-  -  -  -  -2,166.8-  -  -  -  -319.5 0.0 -4,132.7
LHD 1 40.5-1,187.3 6,952.9 -902.5-  -  -  -  416.4-  -  -  -  -  0.0 5,320.0
LPD 17 -  -393.7 64.9 695.5-  -  -  -  4,252.2-  -  -  -  -  0.0 4,618.9
MH-60R -0.4-564.9 928.0 436.7-  -  -  -  2,905.5-  -  -  -  55.6 0.0 3,760.5
MH-60S 358.6-73.9 1,156.0 0.9-  -  -  -  641.5-  -  -  -  150.4 0.0 2,233.5
MIDS-LVT -46.9-61.3 469.5 20.6-  -  -  -  169.9-  -  -  -  -49.6 0.0 502.2
NESP 69.2-188.9 173.9 38.7-  -  -  -  -307.6-  -  -  -  -165.7 0.0 -380.4
SSN 774 (VA CLASS) 1,272.3-13,532.0 -  1,353.1-  -  -  -  12,545.6-  -  280.0 -  440.3 0.0 2,359.3
STD MSL 2 334.9-964.8 -2,767.3 1,598.5-  -  -  -  789.2-  -  -  -  17.3 0.0 -992.2
T-45TS 23.514.5 63.6 -151.4-  -  -  -  181.5-  -  -  -  -161.6 0.0 -29.9
T-AKE -  -48.6 -  24.1-  -  -  -  39.9-  -  -  -  -  0.0 15.4
TACTICAL TOMAHAWK -  -45.5 236.3 66.6-  -  -  -  -42.6-  -  -  -  91.7 0.0 306.5
TRIDENT II MSL -  -413.1 -6,492.7 1,837.7-  -  -  -  5,238.3-  -  -  -  1,855.2 0.0 2,025.4
USMC H-1 UPGRADES 430.7-244.4 -  118.3-  -  -  -  1,794.2-  -  -  -  588.3 0.0 2,687.1
V-22 1,288.5-6,117.6 11,818.9 -2,783.3-  -  -  -  11,487.8-  -  -  -  884.2 0.0 16,578.5

51,136.8 12,799.5-  -30,765.4 -  -  4,842.3 -  -9.5 52,762.6 -  546.1 -  3,719.3 -9.5 95,041.2

USAF:
AEHF -  -122.6 -  291.1-  -  -  -  1,321.8-  -  -  -  -  0.0 1,490.3
AMRAAM 571.9-382.8 -2,977.1 1,770.1-  -  -  -  -1,711.1-  -  -  -  0.8 0.0 -2,728.2
AWACS RSIP (E-3) -  -19.0 -  24.9-  -  -  -  -10.8-  -  -  -  119.9 0.0 115.0
B-1 CMUP -11.1-87.9 -215.8 131.9-  -  -  -  621.417.4 -  20.7 0.1 7.0 17.5 466.2
C-130 AMP -  -222.9 0.0 -  -  -  -  -  830.8-  -  -  -  3.7 0.0 611.6
C-130J 0.4-0.9 13,411.0 -372.7-  -  -  -  -896.0-  -  -  -  2,689.7 0.0 14,831.5
C-17A 277.6-990.6 -3,725.7 4,390.2-  -  -  -  11,536.1-  -  412.0 -  5,286.8 0.0 17,186.4
C-5 RERP -  -425.8 -607.4 -  -  -  -  -  256.5-  -  -  -  -47.5 0.0 -824.2
EELV -  -475.8 141.1 126.1-  -  -  -  1,245.9-  -  -  -  -  0.0 1,037.3
F-22 1,564.7-9,617.8 -33,510.9 6,225.9-  -  -  -  10,850.4-  -  -  -  -4,899.9 0.0 -29,387.6
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Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal



June 30, 2002

GBS 4.6-13.9 157.7 27.9-  -  -  -  -30.5-  -  -  -  2.8 0.0 148.6
GLOBAL HAWK 2,947.0-57.3 -650.5 -1,077.1-  -  -  -  267.4-  -  -  -  23.1 0.0 1,452.6
JASSM -56.3-60.5 728.8 215.4-  -  -  -  170.7-  -  -  -  48.2 0.0 1,046.3
JDAM 134.5-259.0 1,166.0 315.7-  -  -  -  -822.3-  -  -  -  -61.8 0.0 473.1
JPATS -  -600.1 380.0 -121.3-  -  -  -  1,209.9-  -  -  -  107.6 0.0 976.1
JSTARS 486.9-3.0 -606.7 -10.7-  -  -  -  -244.5-  -  -  -  243.9 0.0 -134.1
MINUTEMAN III GRP -5.3-103.5 -78.3 198.6-  -  -  -  753.0-  -  -  -  72.2 0.0 836.7
MINUTEMAN III PRP -  -26.2 -2.1 -21.0-  -  -  -  -280.0-  -  -  -  -  0.0 -329.3
NAS 42.1-63.1 287.2 120.1-  -  -  -  -72.7-  -  -  -  8.0 0.0 321.6
NAVSTAR GPS -314.0-1,676.9 2,917.8 758.1-  -  -  -  -713.9-  -  -  -  146.1 0.0 1,117.2
SBIRS HIGH 433.3-131.2 27.4 372.7-  -  9.4 -167.7 3,472.91,739.1 -  -  96.6 98.5 1,677.4 4,273.6
WIDEBAND GAP FILLER -  -6.6 -  -  -  -  -  -  -157.6-  -  -  -  -1.4 0.0 -165.6

-23,157.5 6,076.3-  -15,347.4 9.4-  13,365.9 -167.7 1,756.5 27,597.4 -  432.7 96.7 3,847.7 1,694.9 12,815.1

DoD:
BMDS (RDT&E) -  -  -  -  -  -  -  -  -  -  -  -  -  -  0.0 0.0
CHEM DEMIL -  -340.0 -  3,875.6-  -  -  -  4,847.4-  -  8.7 -  -  0.0 8,391.7
JSF 6,090.0-6,681.8 -  -384.2-  -  -  -  6,034.3-  -  -  -  -  0.0 5,058.3
JSIMS -  -0.9 -  -  -  -  -  -  -22.5-  -  -  -  -  0.0 -23.4
NPOESS (RDT&E) -262.4-318.0 235.2 117.4-  -  -  -  265.3-  -  -  -  -  0.0 37.5

235.2 5,827.6-  -7,340.7 -  -  3,608.8 -  -  11,124.5 -  8.7 -  -  -  13,464.1

29,440.3-  31,802.2 106,928.2-59,470.3 9.4 21,521.0-  -167.7 1,747.0 -  987.5 96.7 8,544.4 1,685.4 139,753.3
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Distribution of Cost Changes (Then-Year Dollars)
As Of Date: 

Cost Changes Between the Baseline and Current Estimate  (Current-Year Dollars)

Quantity Schedule Engineering Estimating OtherWeapon System Economic Support Total

To DateTo Date To DateThis Qtr This Qtr This QtrThis Qtr To Date This Qtr This Qtr To Date To Date This Qtr To Date To DateThis Qtr

Subtotal

Subtotal

Grand Total



June 30, 2002

2002 2003

ARMY:
ABRAMS UPGRADE      6,108.0 720.8 1,735.8 9,096.1531.5
ATACMS-BAT          2,291.3 184.8 3,799.2 6,515.3240.0
ATIRCM/CMWS         490.0 83.9 2,253.7 2,851.423.8
BLACK HAWK UPGRADE  38.3 57.8 12,988.3 13,183.599.1
BRADLEY UPGRADE     1,794.3 401.3 1,643.3 4,245.8406.9
CH-47F              197.8 131.1 6,156.3 6,713.8228.6
COMANCHE            5,230.2 792.1 40,973.1 47,905.6910.2
FBCB2               510.2 131.9 2,043.2 2,817.4132.1
FMTV                2,877.4 466.1 14,047.5 18,074.4683.4
IAV                 1,206.0 775.6 3,948.8 6,944.41,014.0
JAVELIN             3,051.5 417.9 494.9 4,219.2254.9
LONGBOW APACHE      5,048.6 952.0 1,910.5 8,851.5940.4
LONGBOW HELLFIRE    2,023.2 251.4 151.8 2,623.8197.4
MCS                 200.0 45.8 738.5 1,039.355.0
MLRS UPGRADE        918.6 194.3 11,081.4 12,398.5204.2
PATRIOT PAC-3       6,062.4 889.9 4,171.3 11,805.8682.2
SMART-T             495.5 46.0 158.9 774.574.1

6,542.7 6,677.8 108,296.5 160,060.338,543.3

NAVY:
AAAV                532.6 260.6 8,531.2 9,640.3315.9
AESA (RDT&E)        103.2 110.2 179.8 500.3107.1
AIM-9X              559.6 81.6 2,200.3 2,957.3115.8
AV-8B REMANUFACTURE 2,140.8 -  19.8 2,166.66.0
CEC                 2,019.0 230.2 1,755.4 4,228.9224.3
CVN 68              9,958.7 65.8 48.8 10,165.091.7
CVN(X) (RDT&E)      537.7 291.5 2,736.0 3,831.2266.0
DD(X) (RDT&E)       1,111.4 513.8 8,224.1 10,809.7960.4
DDG 51              47,058.2 3,657.0 12,447.9 66,026.72,863.6
E-2C REPRO          2,682.7 339.4 571.9 3,912.5318.5
F/A-18 E/F          18,821.9 3,267.6 23,528.1 48,791.13,173.5
JSOW                1,571.0 55.0 5,235.2 7,073.2212.0
LHD 1               8,637.8 266.8 613.4 9,771.0253.0
LPD 17              3,929.8 335.4 10,226.7 15,380.7888.8
MH-60R              1,197.5 145.3 7,848.9 9,396.9205.2
MH-60S              1,003.3 327.7 3,661.1 5,387.5395.4
MIDS-LVT            955.2 108.9 444.4 1,621.7113.2
NESP                1,680.4 77.0 159.4 1,993.376.5
SSN 774 (VA CLASS)  11,494.3 2,731.9 56,453.6 73,440.12,760.3
STD MSL 2           8,451.7 182.3 1,271.5 10,075.0169.5
T-45TS              5,143.7 191.9 -  5,569.6234.0
T-AKE               872.6 360.8 3,283.4 4,905.6388.8
TACTICAL TOMAHAWK   446.4 133.0 1,403.1 2,169.9187.4
TRIDENT II MSL      24,815.1 542.1 11,593.5 37,543.9593.2
USMC H-1 UPGRADES   583.8 170.5 5,238.9 6,234.6241.4
V-22                11,457.3 1,645.7 31,149.6 46,240.81,988.2

16,092.0 17,149.7 198,826.0 399,833.4167,765.7

USAF:
AEHF                494.8 544.8 3,535.4 5,561.3986.3
AMRAAM              8,927.7 208.7 1,061.7 10,384.2186.1
AWACS RSIP (E-3)    857.7 89.5 32.9 1,006.326.2
B-1 CMUP            782.8 132.1 563.1 1,581.4103.4
C-130 AMP           70.1 75.1 4,253.7 4,577.0178.1
C-130J              2,268.9 137.5 12,875.3 15,671.2389.5
C-17A               34,948.6 3,802.7 16,336.1 58,998.33,910.9
C-5 RERP            61.4 90.7 9,881.5 10,269.7236.1
EELV                1,696.8 552.6 15,843.3 18,385.1292.4
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Program Funding Status  (Dollars in Millions)
As of Date:

Prior Balance of TotalWeapon FY FY
Years Budget Budget ProgramSystem

Subtotal

Subtotal



June 30, 2002

2002 2003

F-22                26,807.8 3,984.5 33,439.0 69,721.45,490.1
GBS                 315.5 63.5 211.6 645.755.1
GLOBAL HAWK         153.8 312.9 5,856.4 6,846.6523.5
JASSM               749.8 125.0 2,137.3 3,119.6107.5
JDAM                1,183.7 295.1 1,732.2 3,865.4654.4
JPATS               999.3 251.7 3,514.0 5,026.7261.7
JSTARS              8,135.3 486.5 650.3 9,628.0355.9
MINUTEMAN III GRP   1,204.8 220.6 804.2 2,472.9243.3
MINUTEMAN III PRP   556.6 276.4 1,148.3 2,271.5290.2
NAS                 345.2 80.4 596.9 1,112.790.2
NAVSTAR GPS         10,122.5 499.6 3,003.1 14,295.0669.8
SBIRS HIGH          2,352.5 595.9 4,616.6 8,420.9855.9
WIDEBAND GAP FILLER 108.3 453.0 107.8 876.9207.8

13,278.8 16,114.4 122,200.7 254,737.8103,143.9

DoD:
BMDS (RDT&E)        -  6,969.3 33,288.5 47,217.16,959.3
CHEM DEMIL          8,331.1 1,252.9 12,460.3 23,702.01,657.7
JSF                 4,229.9 1,619.9 216,976.3 226,458.33,632.2
JSIMS               597.9 164.6 386.0 1,293.3144.8
NPOESS (RDT&E)      547.0 313.2 4,031.9 5,366.5474.4

10,319.9 12,868.4 267,143.0 304,037.213,705.9

323,158.8 46,233.4 52,810.3 696,466.2 1,118,668.7
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Program Funding Status  (Dollars in Millions)
As of Date:

Prior Balance of TotalWeapon FY FY
Years Budget Budget ProgramSystem

Subtotal
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Grand Total
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